
# Ger's Garage WebSystem

Eduardo Kenji Zen Nakashima SB18004

## Ger's Garage WebSystem **Project Overview**

Eduardo Nakashima SB18004



# Ger's Garage WebSystem **Progress details**

#### Eduardo Nakashima SB18004

id	Phase	task	Effort	week Plan	predecessor	h/week	Status	1	2	3	4	5	6	7	8	9
1	Planning	Briefs	3:00	1	0	3	Done	3				A.				
2	Planning	Gather Requirements	4:00	1	1	4	Done	4								
3	Planning	HandBook Reading	1:00	2	1	1	Done		1							
4	Drafting	Project Plan	1:00	3	2	1	Done			1						
5	Drafting	Report Draft	4:00	4	3	4	Done				4					
6	Drafting	Pages Draft	4:00	2	2	4	Done		4			•				
7	Drafting	Backend: Tables and Queries	2:00	2	2	2	Done		2	Ĭ.						
8	Development	Project Plan	3:00	3	3	3	Done			3						
9	Development & Test	Pages	16:00	4,5,6,7,8	6	4	Partial				4	4	20	40	40	
10	Development & Test	Tables	16:00	4,5,6,7,8	7	4	Partial	(d)			4	4	4	2	2	
11	Development & Test	Database Optimisation	4:00	6,7	10	2	Partial						2	2		
12	Dev elopment	Report	6:00	4,5,6,7,8,9	14,8,9,10,11	1	Partial	40 47			1	1	1	1	1	1
13	Development	Presentation	4:00	5,8,9	12	2	Done					2			2	2
14	Deliv erable	Project Plan	4:00	3	3	4	Done			4						
15	Deliv erable	Chapter One: Introduction	6:00	5	3	6	Done					6				
16	Deliv erable	Prototype: Presentation and demonstration	4:00	6	9,10,13	4	Done						4			
17	Deliv erable	Draft Report Chapter 3	8:00	7	17	8	Done							8		
18	Deliverable	Final Presentation	4:00	9	13	4	Done								X 1 25	4
19	Deliv erable	Completed Project Report	2:00	9	12	2	Partial									2
20	Deliv erable	Completed Prototype	10:00	9	9,10,11	10	Partial	au i								10

## Ger's Garage WebSystem **Progress details**

Eduardo Nakashima SB18004

Web development tools – 8 hours
---------------------------------

Harvard referencing tool – 1 hour

Identify & Understand Template – 20 hours

Report – 8 hours

Colour scheme & Images & - 3 hours

Presentations – 4 hours

Welcome page – 1 hour

Login page – 1 hour

User Register page – 6 hours

Database wireframme – 2 hours

# Ger's Garage WebSystem Troubleshootings

Eduardo Nakashima SB18004

SQL	connection -	12 hours

Folder Structure

Ajax updates – 7 hours

Hash security log in – 6 hours

CSS Bootstrap – 1 hour

PHP functions – 8 hours

167 pages - 1252 times

Navigation by type of user – 4 hours

Registration data flow, SQL – 6 hours

Localhost:

Test & Dev – 2634 times

Calendar picker – 4 hours

# Ger's Garage WebSystem Further developments

Eduardo Nakashima SB18004

Date limitation to booking Roster planner Invoice generator Report Date limitation to booking Roster planner Invoice generator